
STATE OF ILLINOIS 

ILLINOIS COMMERCE COMMISSION 

The Burlington Northern and Santa Fe Railway Company, the 
Village of Western Springs, the Village of LaGrange, the County 
of Cook, and the State of Illinois, Department of Transportation. 

Stipulated Agreement regarding improving public safety at the 

Northern Santa Fe Railway Company's tracks located on the 
border line between the Village of Western Springs and the 
Village of LaGrange, Cook County, Illinois, designated as 
crossing AARlDOT 079 513V, MP 14.77-A; and the Wolf Road, : 
Lawn Avenue and Grand Avenue highway-rail grade crossings of : 
the Burlington Northern Santa Fe Railway Company's tracks all : 
located in the Village of Western Springs, Cook County, Illinois, : 
designated as crossings AARlDOT 079 514C, MP 15.29-A, 
AARlDOT 079 515J, MP 15.39-A and AARlDOT 079 516R, MP : 
15.46-A, respectively. 

: 
: 

Gilbert Avenue highway-rail grade crossing of The Burlington : T04-0048 

SUPPLEMENTAL ORDER 

By the Commission: 

On June 9, 2004, the Illinois Commerce Commission ("Commission") entered its 
Original Order in this matter requiring, among other things, The Burlington Northern and 
Santa Fe Railway Company, now known as "BNSF Railway Company", ("Company") to 
perform certain signal upgrades at the Gilbert Avenue highway-rail grade crossing of 
the Company tracks located between the Village of Western Springs and the Village of 
LaGrange ("Village"), Cook County; and the Wolf Road, Lawn Avenue and Grand 
Avenue highway-rail grade crossings of the Company's tracks all located in the Village 
of Western Springs ("Village"), Cook County, Illinois. All work was to be completed 
within eighteen (18) months of the Order date, or December 9, 2005. 

On October 31, 2005, the Company filed its First Supplemental Petition stating 
that it diligently progressed with the work after receiving the Commission's Order. 
Subsequent to the entry of the Commission's Order, the Company was approached by 
the Villages concerning the possibility of installing pedestrian gates at Gilbert Street. 
Accommodation of the Villages request resulted in a delay in preparing the final circuitry 
design and ordering material for the overall project. Additionally, the overall circuitry 
project required the relocation of Company signal bridges. The signal bridge relocation 
athear milepost 15.39 caused some concern to the Village of Western Springs with 
respect to the location of a new station and platform. The Company developed an 
alternative plan which served to address the Village's concerns, still meets Company 
operational need but resulted in more delays to the project. The Company states it has 



T04-0048 SUPP. 

ordered all necessary materials, has received the signal bungalows completed final 
engineering design. The Company has also installed the necessary foundations for the 
signal bridge at milepost 14.5 and completed certain conduit installations at Gilbert 
Avenue, Wolf Road and Lawn Avenue. The Company states it reasonably feels it can 
complete the residual work by September 30, 2006. The Company states that any 
delay in completion of the project has not been caused by inaction by the Company but 
rather due to the Company's effort to accommodate the additional request and 
concerns of the Villages. Therefore it requests an extension of time, to and including 
September 30, 2006, within which to complete the work required by the Original Order. 

Staff of the Commission's Rail Safety Section ahs reviewed the Company's request, 
and believes it is reasonable and should be approved. 

The Commission, having given due consideration to the entire record herein, 
finds that: 

1) the Commission has jurisdiction of the parties hereto and the subject matter 

2) the recitals of fact as set forth in the prefatory portion of this Supplemental Order 

herein; 

are true and correct and are hereby adopted as findings of fact; 

3) the extension of time, to and including September 30, 2006, is fair and 
reasonable and should be granted, without hearing; 

4) all other terms and conditions of the previous Orders entered in this case should 
remain in full force and effect except as herein modified. 

IT IS THEREFORE ORDERED by the Illinois Commerce Commission that the 
BNSF Railway Company is hereby granted an extension of time, to and including 
September 30, 2006, within which to perform the work required of it under the original 
Order in this matter. 

IT IS FURTHER ORDERED that all other terms and conditions of the original 
Order dated June 9, 2004, shall remain in full force and effect except as herein 
modified. 

IT IS FURTHER ORDERED that subject to Sections 18c-2201 and 18c-2206 of 
the Law, this is a final decision of the Commission subject to Administrative Review 
Law. 

By Order of the Commission this 2gth day of November 2005. 
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Chairman 


